COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2020

ESTI MATE SUMVARY 13:47: 51
CONTI D C22079 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22079- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.5 DAYS TI ME ALLOW 503 WORK DAYS
US50A PUEBLO WEST PURCELL PERCENT TI ME: 8. 65 ORI G TI ME ALLON 503 WORK DAYS
PRQJECT NO. NHO50A- 034
US50A PUEBLO WEST PURCELL
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 10/ 02/ 2020 DATE TI ME STARTED 05/21/2020
P. 0. BOX 580 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/21/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 34,173, 642.28 PARTI Cl PATI NG $ 1,218,518.06 $ 567, 248. 36
AWARD PRQIJECT AMT: $ 32,992, 239.13 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.57% TOTAL EARNI NGS 1,218, 518. 06 567, 248. 36
FUNDS AVAI LABLE: $ 32,955, 124,22 STOCKPI LED MATERI ALS 878, 514. 64 713, 520. 48
GROSS EARNI NGS 2,097, 032. 70 1, 280, 768. 84
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 36, 555. 54 -17,017. 45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,060, 477. 16 1, 263, 751. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,060, 477. 16 1, 263, 751. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,263, 751. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13: 47:51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 0. 900 0. 000
LS 0.675 77,625.00
115, 000. 00000 0.675 77, 625. 00
0010 202-00010 Renoval of Tree 3.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 8. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0.00
0020 202-00021 Renoval of Manhol e 4. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0025 202-00026  Renoval of Slope and Ditch Paving 109. 000 0. 000
Sy 0. 000 0.00
36. 00000 0. 000 0.00
0030 202-00033 Renoval of Pipe 11. 000 0. 000
EACH 0. 000 0.00
2, 300. 00000 0. 000 0. 00
0035 202- 00035 Renoval of Pipe 1, 014. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0040 202-00037 Renoval of End Section 20. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0045 202-00090 *Renoval of Delineator 200. 000 35. 000
EACH 0. 000 0.00
2. 25000 35. 000 78.75
0050 202-00190 Renoval of Concrete Median Cover Material 1, 519. 000 1,491. 000
5% 0. 000 0.00
14. 00000 1, 491. 000 20, 874. 00
0055 202- 00200 Renoval of Sidewal k 301. 000 0. 000
Sy 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 Renoval of Curb and Gutter 3, 930. 000 3, 425. 000
LF 0. 000 0. 00
6. 00000 3, 425. 000 20, 550. 00
0065 202-00210 Renoval of Concrete Pavenent 52. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0070 202-00220 Renoval of Asphalt Mat 1, 482. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 110, 832. 000 0. 000
Sy 3, 508. 000 14, 733. 60
4.20000 3, 508. 000 14, 733. 60
0080 202-00250 *Renoval of Pavenent Marking 57, 618. 000 3,317. 000
SF 410. 000 369. 00
0. 90000 3,727.000 3, 354. 30
0085 202-00810 *Renoval of Gound Sign 57.000 17. 000
EACH 15. 000 1, 140. 00
76. 00000 32. 000 2,432.00
0090 202-00825 *Renmpoval of Flashing Beacon 4.000 0. 000
EACH 0. 000 0. 00
402. 00000 0. 000 0. 00
0095 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0100 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 2,219. 000 2,179. 000
LF 0. 000 0. 00
0. 90000 2,179. 000 1,961. 10
0110 202-01035 *Renpval of Gate 1. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Guardrail Type 3 470. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0120 202-01300 *Renoval of End Anchorage 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0125 202- 04001 Pl ug Cul vert 16. 000 0. 000
EACH 0. 000 0. 00
4,300. 00000 0. 000 0. 00
0130 202-04002 Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0135 203-00060 Enbankment Material (Conplete In Place) 192, 375. 000 0. 000
CcY 3, 848. 000 67, 340. 00
17. 50000 3, 848. 000 67, 340. 00
0140 203-00066 *Enbankment Material (Conplete In Place) (R40) 27, 336. 000 0. 000
cY 6, 971. 000 128, 963. 50
18. 50000 6,971. 000 128, 963. 50
0145 203-01500 Bl adi ng 94. 000 53. 000
HOUR 22.000 3, 300. 00
150. 00000 75. 000 11, 250. 00
0150 203-01550 Dozi ng 94. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 100. 000 62. 500
HOUR 30. 000 9, 000. 00
300. 00000 92. 500 27,750. 00
0160 206- 00100 Structure Backfill (Cass 1) 1, 382. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0165 206- 00505 Filter Material (Special) 21, 112. 000 0. 000
cY 0. 000 0. 00

47.00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22079-BI D ESTI MATE RUN
PRQIECT NHO50A- 034 ESTI MATE NO. 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0165 MATERI AL ALLOWANCE Aggr, Str Bkfl Spec 0. 000
cy 1, 761. 000 70, 351. 95
39. 95000 1, 761. 000 70, 351. 95
0170 207-00205 Topsoi | 13, 982. 000 0. 000
cY 0. 000 0. 00
16. 00000 0. 000 0.00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 52, 128. 000 1, 858. 000
LF 128. 000 550. 40
4. 30000 1, 986. 000 8, 539. 80
0180 208-00011 *Erosi on Bal es (\Wed Free) 144.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
0185 208-00020 *Silt Fence 16, 433. 000 8, 219. 000
LF 766. 000 1,072. 40
1. 40000 8, 985. 000 12,579. 00
0190 208-00035 *Aggregate Bag 22, 680. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
0195 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0200 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0205 208-00057 *StormDrain Inlet Protection (Type I) (144 inch) 3. 000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0210 208-00058 *StormDrain Inlet Protection (Type I) (204 Inch) 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 208-00070 Vehi cl e Tracki ng Pad 6. 000 2.000
EACH 4.000 8, 400. 00
2,100. 00000 6. 000 12, 600. 00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

208- 00107

208- 00207

208- 00400

210- 00810

210- 00815

210- 00827

210- 00865

210- 00890

210-01190

210- 04010

210- 04015

ROADWAY

Wat er

*Reset

*Reset

*Reset

*Reset

*Reset

*Reset

Adj ust

Modi fy

COLORADO DEPARTMENT OF TRANSPORTATI ON

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
Renoval of Trash
Erosi on Control Managenent

Control

Ground Sign

Si gn Panel

Pul | Box

Head

Pedestrian Signal

Intersection Detection System (Canera)

Tensi oned Cabl e Barrier

Manhol e

Manhol e

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
187. 000
HOUR
87. 00000
118. 000
DAY
427. 00000
1. 000
LS
43, 000. 00000
10. 000
EACH
388. 00000
4. 000
EACH
72. 00000
2.000
EACH
316. 00000
4. 000
EACH
603. 00000
1. 000
EACH
1, 625. 00000
7, 040. 000
LF
17. 60000
4. 000
EACH
2, 500. 00000
1. 000
EACH

6, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

11. 000
17. 000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 10/ 07/ 2020

7,259

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

11, 956

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0275 210- 04050

0280 212-00006

0285 213-00003

0290 213-00061

0295 216-00201

0300 216-00301

0305 216-00302

0310 217-00000

0315 240-00010

0320 240-00020

0325 304-06000

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

Adj ust Val ve Box

*Seedi ng (Native)

*Mil ching (Weed Free)

*Mul ch Tackifier

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Turf Reinforcement Mat (C ass 1)

*Turf Reinforcenment Mat (Cl ass 2)

*Her bi ci de Treat ment

Renoval of Nests

Netting

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 400. 00000
16. 000
ACRE
840. 00000
16. 000
ACRE
635. 00000
2, 080. 000
LB
2. 75000
19, 079. 000
sy
2. 50000
3, 147. 000
sy
4. 65000
19, 079. 000
5%
5. 30000
500. 000
sy
1. 85000
8. 000
HOUR
225. 00000
1, 000. 000
%
12. 00000
70, 563. 000
TON

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

800. 000
0. 000
800. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 10/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

2, 200.

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 MATERI AL ALLOMANCE Aggr, ABC CL 6 0. 000
TON 34, 419. 000 497, 354. 55
14. 45000 34, 419. 000 497, 354. 55
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0335 403-33721 *Hot Mx Asphalt (Grading S) (75) (PG 58-28) 45, 523. 000 0. 000
TON 0. 000 0. 00
80. 50000 0. 000 0. 00
0340 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 20, 389. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
0345 411-10255 *Enul sified Asphalt (Sl ow Setting) 19, 408. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0350 420-00113 Ceotextile (Drainage) (Cass 2) 346. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0355 420-00132  Geotextile (Separator) (Cl ass 1) 84, 446. 000 0. 000
Sy 0. 000 0. 00
2.30000 0. 000 0. 00
0355 MATERI AL ALLOMNCE Separ ati on Geot ex 0. 000
SY 6, 000. 000 2,880.00
0. 48000 6, 000. 000 2,880.00
0360 503-00018 *Drilled Shaft (18 Inch) 35. 000 0. 000
LF 0. 000 0. 00
579. 00000 0. 000 0. 00
0365 503-00036 *Drilled Shaft (36 Inch) 53. 000 0. 000
LF 0. 000 0. 00
715. 00000 0. 000 0. 00
0370 503-00048 *Drilled Shaft (48 Inch) 36. 000 0. 000
LF 0. 000 0. 00

901. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 503-00054 *Drilled Shaft (54 I|nch) 21.000 0. 000
LF 0. 000 0. 00
941. 00000 0. 000 0. 00
0380 503-00211 *Aggregate Col utm Ground | nprovenent 4, 461. 000 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0385 506-00206 Riprap (6 Inch) 11. 000 0. 000
cY 0. 000 0. 00
82. 00000 0. 000 0. 00
0390 506-00212 Riprap (12 Inch) 228. 000 0. 000
cY 0. 000 0. 00
86. 00000 0. 000 0. 00
0395 506-01020  Geogrid Rei nforcenent 4,599. 000 0. 000
5% 0. 000 0.00
4. 25000 0. 000 0. 00
0400 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
cY 0. 000 0. 00
840. 00000 0. 000 0. 00
0405 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 211. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0410 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 142. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 143. 000 0. 000
LF 0. 000 0.00
194. 00000 0. 000 0. 00
0420 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 43.000 0. 000
(Conplete In
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0425 603-05018 18 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0435 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0440 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0445 604-19205 Inlet Type R L 10 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0450 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0455 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0460 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0465 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0470 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0475 604-39050 *Manhol e (Traffic Managenment System) 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0.00
0480 605-00060 6 Inch Perforated Pipe Underdrain 208. 000 0. 000
LF 0. 000 0. 00

52. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 605-17000  *Vertical Drainage W ck 254, 536. 000 0. 000
LF 0. 000 0.00
0. 73000 0. 000 0. 00
0490 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 7, 663. 000 0. 000
LF 0. 000 0. 00
22.30000 0. 000 0. 00
0495 606-00910 *Quardrail Type 9 (Style CA) 1,542. 000 0. 000
LF 0. 000 0.00
100. 40000 0. 000 0. 00
0500 606-01340 *End Anchorage Type 3D 9. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0505 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0510 606-01380 *Transi tion Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0515 606-01460  *Medi an Termi nal 2.000 0. 000
EACH 0. 000 0.00
8, 910. 00000 0. 000 0. 00
0520 606- 02005 *End Anchorage (Fl ared) 10. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0525 606-20010 *Tensi oned Cable Barrier 825. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0530 606-21010 *End Anchorage (Tensioned Cable Barrier) 3. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0535 607-11200 *Fence Conbination Wre Wth Metal Posts 8, 470. 000 0. 000
LF 0. 000 0.00

5. 45000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 607-11525 *Fence (Plastic) 3, 157. 000 0. 000
LF 1, 269. 000 4, 060. 80
3. 20000 1, 269. 000 4, 060. 80
0545 608- 00006 *Concrete Sidewal k (6 Inch) 2,827.000 0. 000
5% 0. 000 0.00
81. 00000 0. 000 0. 00
0550 608-00010 *Concrete Curb Ranmp 741. 000 0. 000
Sy 0. 000 0.00
200. 00000 0. 000 0.00
0555 609-21010 *Curb and Gutter Type 2 (Section |-B) 5, 363. 000 0. 000
LF 0. 000 0.00
28. 15000 0. 000 0. 00
0560 609-21020 *Curb and CGutter Type 2 (Section Il-B) 3,857. 000 0. 000
LF 0. 000 0.00
31. 00000 0. 000 0.00
0565 609-24003 *Gutter Type 2 (3 Foot) 590. 000 0. 000
LF 0. 000 0.00
31. 50000 0. 000 0. 00
0570 609-24010 *Cutter Type 2 (10 Foot) 110. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0.00
0575 609-60011 *Curb Type 6 (Section M 1, 666. 000 0. 000
LF 0. 000 0.00
25. 50000 0. 000 0. 00
0580 610-00020 *Medi an Cover Material (Patterned Concrete) 30, 825. 000 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0.00
0585 612-00041 *Delineator (Flexible) (Type I) 200. 000 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0. 00
0590 612-00042 *Del ineator (Flexible) (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00

89. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0595 612-00043

0600

612- 00070

0605

613-00100

0610

613- 00206

0615

613- 00207

0620

613- 00306

0625

613-01200

0630

613- 01300

0635

613- 04100

0640

613- 07004

0645 613-07005

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type IIl)

*Reflector Strip (4 Inch)

Condui t

*1 Inch Electrical

*2 Inch Electrical

Condui t (Bor ed)

*2 Inch Electrical

Condui t (Bridge) (Special)

*3 Inch Electrical

Condui t (Bor ed)

*2 Inch Electrical

Condui t (Plastic)

*3 Inch Electrical

Conduit (Plastic)

*El ectrical

System Modi fi cations

*Type Four Pull Box

*Type Five Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
100. 00000
130. 000
EACH
63. 10000
20. 000
LF
13. 80000
8, 855. 000
LF
21. 50000
280. 000
LF
16. 00000
860. 000
LF
23. 00000
27, 659. 000
LF
16. 00000
320. 000
LF
18. 00000
1. 000
LS
3, 450. 00000
13. 000
EACH
1, 021. 00000
4. 000
EACH

1, 160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 10/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 613-07010  *Pull Box (Surface Munted) 8. 000 0. 000
EACH 0. 000 0.00
711. 00000 0. 000 0. 00
0655 613-07011 *Pull Box (11"x18"x12") 26. 000 0. 000
EACH 0. 000 0. 00
568. 00000 0. 000 0.00
0660 613-07023 *Pul | Box (24"x36"x24") 39. 000 0. 000
EACH 0. 000 0.00
1, 021. 00000 0. 000 0. 00
0665 613-07040 *Pull Box (30"x48"x24") 22.000 0. 000
EACH 0. 000 0. 00
993. 00000 0. 000 0.00
0670 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
44,000. 00000 0. 000 0. 00
0675 613-13000 *Luninaire (LED) (Special) 18. 000 0. 000
EACH 0. 000 0. 00
729. 00000 0. 000 0.00
0680 613-13006 *Luminaire (LED) (6,000 Lunens) 4. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0685 613-16000 *Lum naire (Special) (Underdeck) 6. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0.00
0690 613-32400  *Light Standard Steel (40 Foot) 18. 000 0. 000
EACH 0. 000 0.00
1, 970. 00000 0. 000 0. 00
0695 613-40010 *Li ght Standard Foundati on 18. 000 0. 000
EACH 0. 000 0. 00
1, 410. 00000 0. 000 0.00
0700 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 0. 000 0.00

9, 100. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0705 613-50365

0710 613-80130

0715 613-81699

0720 614-00011

0725 614-00012

0730 614-00013

0735 614-00200

0740 614-00615

0745 614-01573

0750 614-01583

0755 614-03002

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Tr ansf ormer Base

*Servi ce Meter Cabinet

*Safety Switch NEMA 3R, 30 Anpere, 2-pole,

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Steel Sign Post (U 2)

*Steel Sign Post (W 6x15)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase

*Concrete Footing (Type 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
800. 00000
3. 000
EACH
3, 900. 00000
6. 000
EACH
230. 00000
298. 000
SF
20. 00000
535. 000
SF
22. 15000
647. 000
SF
34. 50000
37.000
LF
22. 25000
86. 000
LF
75. 25000
53. 000
EACH
437. 50000
2.000
EACH
465. 00000
6. 000
EACH

2,700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 10/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 614-32000  *Mbonotube Overhead Sign Cantilever (20 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00
35, 700. 00000 0. 000 0. 00
0765 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0.00
0770 614-70200 *Accessi bl e Pedestrian Signal 11. 000 0. 000
EACH 0. 000 0. 00
1, 715. 00000 0. 000 0. 00
0775 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
843. 00000 0. 000 0.00
0780 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
898. 00000 0. 000 0. 00
0785 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0790 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0795 614-72895 *Vehi cl e Detection System (Single Canera) 2.000 0. 000
EACH 0. 000 0. 00
21, 250. 00000 0. 000 0.00
0800 614-80390 *Runbl e Strip (Ginding)(Asphalt)(Sinusoidal) 19, 430. 000 0. 000
LF 0. 000 0. 00
0. 64000 0. 000 0. 00
0805 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arn) 2.000 0. 000
EACH 0. 000 0. 00
47, 000. 00000 0. 000 0. 00
0810 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

30, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0815

0820

0825

0830

0835

0840

0845

0850

0855

0860

0865

614-81155

614-84000

614-87010

614-87012

614-87015

614-87321

614- 87350

614- 87496

614- 87596

614-87692

615- 00050

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel

Pol e Steel

Pedest al

*Traffic Signal

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fiber)

*Buf fer Tube Fan Qut Kit

*Closed Circuit Television (Install

Only)

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Splice Fiber Optic Cable (96 Strand)

*Et hernet Switch Type II

Enbanknent Protector Type 5

(1-55 Foot Mast Arm)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

31, 500. 00000

7.000

EACH
3, 000. 00000
690. 000

LF

2.41000
2.000

EACH
1, 733. 00000
2.000

EACH
316. 00000
2.000

EACH
5, 000. 00000
1. 000

LS

10, 800. 00000

12, 280. 000
LF

2.37000
3. 000

EACH
5, 350. 00000
2.000

EACH
11, 350. 00000
3. 000

EACH

3, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 10/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0870 619-50640

0870

0875

619- 50800

0875

0880

619- 50960

0880

0885

621- 00450

0890

625- 00000

0895

625- 00015

0900

626- 00000

0905 627-00009

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

8 Inch Plastic Pipe

MATERI AL ALLOMNCE Water Pipe Plastic

10 Inch Plastic Pipe

MATERI AL ALLOMNCE Water Pipe Plastic

12 Inch Plastic Pipe

MATERI AL ALLOMNCE Water Pipe Plastic

*Det our

Pavenent

*Construction Surveying

I nstrunentation

*Sett| ement

*Mobi | i zati on

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

540. 000

LF
124. 00000

LF
3. 66000
52. 000

LF
125. 00000

LF
5. 74000
488. 000

LF
155. 00000

LF
10. 27000
9, 530. 000

sy
35. 50000
0. 900

LS

438, 000. 00000

1.000

LS
13, 300. 00000
0. 900

LS

3, 300, 000. 00000

384. 000

210. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
540. 000
540. 000

0. 000
0. 000
0. 000

0. 000
52. 000
52. 000

0. 000
0. 000
0. 000

0. 000
488. 000
488. 000

0. 000
0. 000
0. 000

0. 055
0.190
0. 245

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 10/ 07/ 2020

1, 976.

298.

5, 011.

83, 220

.00

40

.00

48

.00

76

.00

00

.00

.00

.00

13:47:51

AMOUNT

1, 976.

298.

5,011.

107, 310

.00

40

.00

48

.00

76

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 22079- BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT NHO50A- 034 ESTI MATE NO 0003 13:47:51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0910 627-00013 *Paverrent Marking Paint (H gh Build) 560. 000 28. 000
GAL 19. 000 1, 026. 00
54. 00000 47.000 2,538.00
0915 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 4,832. 000 0. 000
SF 0. 000 0. 00
19. 15000 0. 000 0. 00
0920 627-30405  *Preformed Thernopl astic Pavement MarKking 1, 918. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0925 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 2,292. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 40000 0. 000 0. 00
0930 629-01001  *Survey Monunent (Type 1) 12. 000 0. 000
EACH 0. 000 0.00
415. 00000 0. 000 0. 00
0935 630-00000  *Fl aggi ng 4, 000. 000 40. 000
HOUR 61. 500 1, 803. 80
29. 33000 101. 500 2,977.00
0940 630-00007 *Traffic Control Inspection 201. 000 15. 000
DAY 22.000 4,510. 00
205. 00000 37.000 7,585. 00
0945 630- 00012 *Traffic Control Management 503. 000 21. 000
DAY 13. 000 9, 217.00
709. 00000 34.000 24,106. 00
0950 630-00015  *Uniformed Traffic Control Coordination 72.000 0. 000
HOUR 0. 000 0. 00
88. 56000 0. 000 0. 00
0955 630- 80002 *Fl ashi ng Beacon (Sol ar) 31. 000 14. 500
EACH 1. 000 1, 107. 00
1,107. 00000 15. 500 17, 158. 50
0960 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 2.000
EACH 1.500 415. 50
277.00000 3.500 969. 50



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0965 630-80341  *Construction Traffic Sign (Panel Size A) 58. 000 28. 500
EACH 0. 500 55. 50
111. 00000 29. 000 3,219. 00
0970 630-80342  *Construction Traffic Sign (Panel Size B) 91. 000 35. 000
EACH 5. 500 610. 50
111. 00000 40. 500 4,495.50
0975 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
9, 400. 00000 1.500 14, 100. 00
0980 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 9. 000 3. 000
Type
yPe) EACH 0. 000 0. 00
2, 325. 00000 3. 000 6, 975. 00
0985 630-80360  *Drum Channel i zi ng Device 144. 000 10. 000
EACH 16. 500 1, 188. 00
72.00000 26. 500 1, 908. 00
0990 630-80370 Barrier (Tenporary) 19, 628. 000 6, 875. 000
LF 1,476. 500 40, 707. 11
27.57000 8, 351. 500 230, 250. 86
0990 MATERI AL ALLOWANCE 7,039. 000
LF -1,476. 500 -34,609. 16
23. 44000 5,562. 500 130, 385. 00
0995 630-85010 *| npact Attenuator (Tenporary) 45. 000 6. 500
EACH 0. 000 0. 00
8, 900. 00000 6. 500 57, 850. 00
1000 630-86801 *Traffic Signal (Tenporary) 2.000 0. 000
LS 0. 000 0.00
48, 000. 00000 0. 000 0. 00
1005 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70012  F/ A Asphalt Pavement Incentive 160, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1015 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1020 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1025 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1030 700-70023 F/ A On-The-Job Trai nee 51, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1035 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1040 700- 70100 F/ A Relocate Prairie Dog/Prairie Dog Mtigation 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1045 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1050 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1055 700-70594 F/ A DRB Standing Conmittee 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1590 630-80380 Traffic Cone CMO 002 296. 000 148. 000
EACH 0. 000 0.00
13. 20000 148. 000 1, 953. 60
1595 700-70034 F/' A Working Tinme Violation - CMO 003 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

1600 403-34721

1605 630-80344

1610 630-85041

CAT NO0300

1060 206-00000

1065

206- 00100

1070

206- 00200

1075

206- 00360

1075

1080

206- 00520

1085 403-34751

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

HVA (G SX) (75) (PG 58-28) CMD 004

Const Traf Sign (Spec) CMO 005

Mobi | e Attenuator CMO 005

K- 18- NA

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

Mechani cal Rei nforcenent of Soil

MATERI AL ALLOMNCE Pi pe, Plstc Undrdrn

Filter Material (Cl ass B)

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

CAT 0200

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22

ESTI MATE RUN 10/ 07/ 2020

ESTI MATE NO 0003

34$ 1,700, 790.

CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S
UNI TS QTY TO DATE PERI D
UNI'T PRI CE

940. 280 0. 000

TON 940. 280 75, 692.
80. 50000 940. 280
112. 600 0. 000

SF 56. 300 1, 145.
20. 35000 56. 300
6. 000 0. 000

DAY 6. 000 3, 450.
575. 00000 6. 000

CURRENT AMT $25, 291, 500.66 $ 1, 091, 226.
406. 000 0. 000

cY 0. 000 0.
25. 00000 0. 000
1, 550. 000 0. 000

cy 0. 000 0.
23. 00000 0. 000
433. 000 0. 000

(% 0. 000 0.
22. 00000 0. 000
1, 550. 000 0. 000

cy 0. 000 0.
12. 00000 0. 000
0. 000

cY 1, 550. 000 976.
0. 63000 1, 550. 000
30. 000 0. 000

cy 0. 000 0.
128. 00000 0. 000
593. 000 0. 000

TON 0. 000 0.

91. 50000 0. 000

13: 47: 51
CUMULATI VE
ANDUNT
54
75, 692. 54
71
1,145. 71
00
3, 450. 00

00

0
00

0
00

0
00

0
50

976.

00

0
00

0

.00

.00

.00

.00

50

.00

.00



CONTI D:

K- 18- NA

CAT NO0300

1090 502-00100

1095

502- 00460

1100

502- 00500

1105

502- 02010

1110

502- 11274

1115

503- 00060

1120

507-00100

1125

515- 00120

1130

518-01004

1135

601- 03040

1140 601- 40400

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Drilling Hole to Facilitate Pile Driving

*Pile Tip

*Conpl ete Joint Penetration (CIP) Splice

*Dynam c Pile Test

* St eel

Piling (HP 12x74)

*Drilled Shaft (60 Inch)

*Concrete Sl ope and Ditch Paving (Reinforced)

*Wat er proofi ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

*Concrete Class D (Bridge)

*Structural Concrete Stain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
640. 000
LF
47. 60000
32. 000
EACH
133. 00000
32.000
EACH
1. 10000
2.000
EACH
3, 700. 00000
1, 168. 000
LF
79. 25000
528. 000
LF
900. 00000
152. 000
cy
840. 00000
3, 580. 000
%
17. 00000
244. 000
LF
228. 00000
1, 818. 000
cy
708. 00000
2, 356. 000
sy

25. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 23

ESTI MATE RUN 10/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 10/ 07/ 2020

CAT NO0300

1145 602- 00000

1150

602- 00020

1155

603- 10300

1160

604- 25000

1165

606- 00920

1170

606-10700

1175

607-53137

1180

613- 01300

1185 618-00154

CAT NO0301

1190 202-00495

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON
K- 18- NA

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

*30 Inch Corrugated Steel Pipe

*Vane Grate Inlet Special

*Quardrail Type 9 (Style CO

*Bridge Rail Type 7

*Fence Chain Link (Special) (36 Inch)

*3 Inch Electrical Conduit (Plastic)

*Prestressed Concrete | (BT54)

Purcell CBC

Renoval of Portions of Present Structure

ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
44, 800. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
386, 700. 000 0. 000
LB 0. 000 0. 00
1. 16000 0. 000 0. 00
320. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
271.000 0. 000
LF 0. 000 0. 00
100. 40000 0. 000 0. 00
587. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
587. 000 0. 000
LF 0. 000 0. 00
47.20000 0. 000 0. 00
607. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
3, 592. 000 0. 000
LF 0. 000 0. 00
359. 25000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 4,307, 905.90$ 976.50 $ 976. 50
1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Purcell CBC

1195 206- 00510 Filter Material (Class A) 53. 000 0. 000
cY 0. 000 0. 00
89. 00000 0. 000 0. 00
1200 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 100 5, 000. 00
50, 000. 00000 0. 100 5, 000. 00
1205 420-00112 Geotextile (Drainage) (Cl ass 1) 157. 000 0. 000
5% 0. 000 0. 00
5. 00000 0. 000 0. 00
1210 506-00209 Riprap (9 Inch) 79. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
1215 601-03030 *Concrete Class D (Box Cul vert) 146. 000 0. 000
cY 0. 000 0. 00
1, 058. 00000 0. 000 0. 00
1220 602-00020 *Reinforcing Steel (Epoxy Coated) 36, 807. 000 0. 000
LB 0. 000 0. 00
1.16000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 270,381.12 % 5,000.00 $ 5, 000. 00

CAT NO0302 Wwall

1225 206- 00000 Structure Excavation 230. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
1230 206- 00060 Structure Backfill (Special) (FlowFill) 445. 000 0. 000
cY 0. 000 0. 00
160. 00000 0. 000 0. 00
1235 206-00100  Structure Backfill (Cass 1) 12, 720. 000 0. 000
cY 0. 000 0.00
23. 00000 0. 000 0. 00
1240 206- 00360 Mechani cal Rei nforcement of Soil 7, 385. 000 0. 000
cY 0. 000 0. 00

12. 00000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wwall

1245 420-00000  Geonenbrane 2,483. 000 0. 000
Sy 0. 000 0. 00
13. 40000 0. 000 0. 00
1250 504- 04420 Precast Panel Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
46. 50000 0. 000 0. 00
1255 504-05000 Wre Mesh Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
1260 601- 03050 *Concrete Class D (Vall) 72.000 0. 000
cY 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
1265 601-40400 *Structural Concrete Stain 1, 552. 000 0. 000
Sy 0. 000 0. 00
25. 40000 0. 000 0. 00
1270 602-00020 *Reinforcing Steel (Epoxy Coated) 6, 215. 000 0. 000
LB 0. 000 0. 00
1.16000 0. 000 0. 00
1275 607-53137 *Fence Chain Link (Special) (36 Inch) 590. 000 0. 000
LF 0. 000 0. 00
47.20000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 1,465, 701.90$ 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1280 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1285 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
1290 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00

CAT 0400 CURRENT AMT $ 202, 000.00 $ 0.00% 202, 000.00
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PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1295 201-00000 dearing and G ubbing 0. 100 0. 000
LS 0. 100 11, 500. 00
115, 000. 00000 0. 100 11, 500. 00
1300 203-00000 Uncl assi fied Excavation 9, 971. 000 0. 000
cY 199. 000 2,786.00
14. 00000 199. 000 2,786.00
1305 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
1310 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
1315 206- 00510 Filter Material (Class A) 50. 000 0. 000
cY 0. 000 0. 00
89. 00000 0. 000 0. 00
1320 208-00002 *Erosi on Log Type 1 (12 Inch) 5, 792. 000 0. 000
LF 0. 000 0. 00
4.30000 0. 000 0. 00
1325 208-00011 *Erosi on Bales (Wed Free) 16. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
1330 208-00020 *Silt Fence 1, 826. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0. 00
1335 208-00035  *Aggregate Bag 2,520. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1340 208-00107 Renoval of Trash 21.000 0. 000
HOUR 0. 000 0. 00
87.00000 0. 000 0. 00
1345 208-00207 Erosion Control Managenent 13. 000 0. 000
DAY 0. 000 0. 00

427. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1350 212-00006  *Seeding (Native) 23.000 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00
1355 213-00003 *Mul chi ng (Weed Free) 23.000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
1360 213-00061  *Mul ch Tackifier 3,120. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
1365 216-00301 *Turf Reinforcement Mat (C ass 1) 9, 502. 000 0. 000
SY 0. 000 0. 00
4. 65000 0. 000 0. 00
1370 420-00112 Geotextile (Drainage) (Cass 1) 24.000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
1375 420-00113 Geotextile (Drainage) (O ass 2) 581. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
1380 506-00206 Riprap (6 Inch) 99. 000 0. 000
cY 0. 000 0. 00
82. 00000 0. 000 0. 00
1385 506-00209 Riprap (9 Inch) 169. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
1390 506-00218 Riprap (18 Inch) 101. 000 0. 000
cY 0. 000 0. 00
87. 00000 0. 000 0. 00
1395 507- 00000 *Concrete Sl ope and Ditch Paving 95. 000 0. 000
cY 0. 000 0. 00
881. 00000 0. 000 0. 00
1400 601-01000 *Concrete Class B 140. 000 0. 000
cY 0. 000 0. 00

1, 041. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1405 602- 00000 *Rei nforcing Steel 495. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 360. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
1415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 308. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0. 00
1420 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 893. 000 0. 000
LF 0. 000 0. 00
129. 00000 0. 000 0. 00
1425 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 557. 000 0. 000
LF 0. 000 0.00
194. 00000 0. 000 0. 00
1430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 67.000 0. 000
(Conplete In
LF 0. 000 0. 00
188. 00000 0. 000 0. 00
1435 603-05018 18 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
1440 603-05024 24 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
1445 603- 05030 30 Inch Reinforced Concrete End Section 8. 000 0. 000
EACH 0. 000 0.00
3, 600. 00000 0. 000 0. 00
1450 603-05036 36 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0. 00
1455 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00

3, 500. 00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1460 603-70605 6x5 Foot Concrete Box Cul vert (Precast) 460. 000 0. 000
LF 0. 000 0. 00
875. 00000 0. 000 0. 00
1460 MATERI AL ALLOMANCE Precast Box Cul vert 0. 000
LF 460. 000 169, 280. 00
368. 00000 460. 000 169, 280. 00
1465 603-72100 *Concrete Box Culvert Wngwall (Precast) 2.000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1470 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
1475 604- 00506 Inlet Type D (Special) (5 Foot) Triple Type C 12. 000 0. 000
(Special) for outlet struc
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
1480 604-13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0.00
1485 604-13015 Inlet Type 13 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
1490 604-26005 Vane Grate Inlet (Double) (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
1495 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
1500 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0.00
1505 604-31015 Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

16, 000. 00000 0. 000 0. 00



CONTI D

CAT NO1300

1510

1515

1520

1525

1530

1535

1540

1545

1550

1555

1560

615- 00050

625- 00000

626- 00000

630- 00000

630- 00007

630- 00012

630- 00015

630- 80002

630- 80335

630- 80341

630- 80342

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

Enbanknent Protector Type 5

Construction Surveying

*Mbbi | i zati on

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Uni formed Traffic Control Coordination

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

4.000

3, 300. 00000

0.100
LS
438, 000. 00000

0. 100
LS
3, 300, 000. 00000

96. 000

HOUR
29. 33000
8. 000

DAY
205. 00000
24.000
DAY

709. 00000
8. 000

HOUR
88. 56000
3. 000

EACH
1, 107. 00000
1. 000

EACH
277.00000
6. 000

EACH
111. 00000
10. 000

EACH

111. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 31

ESTI MATE RUN 10/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 22079-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: NHO50A- 034 ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1565 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0.00
9, 400. 00000 0. 500 4,700. 00
1570 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 325. 00000 0. 000 0. 00
1575 630-80360  *Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
1580 630-80370 Barrier (Tenporary) 2,322. 000 0. 000
LF 0. 000 0. 00
27.57000 0. 000 0. 00
1585 630-85010 *| npact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0.00
8, 900. 00000 0. 000 0. 00

CAT 1300 CURRENT AMT $ 2,636,152.70$ 183,566.00% 188, 266. 00

PRQJECT TOTAL CURRENT AMI $34,173,642.28$% 1,280, 768.84$% 2,097, 032. 70



